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u.s. ENVnWNMENTAJ.. PROTECTION AGt:NCY 
POLLUTION REPORT 

1. HEADING 

Date: November 3, 1997 

Subject: 

From: 

To' 1. Fox. EPA 
R. Sa1kie, EPA 
D. Delio"", :r:.rA 
R. Cahill, EPA 
G. Zachos, EPA 
!. Yu.EPA 
J. Rotota, EPA 
:EJUU), Washinston (E-Mail) 
M O'Toole, NYsDEC 
J. Durnin, NYSDEC 
1. Re~ NYSDEC 
E. Hanna, City of Utica 
S. Boeh1ert, u .s. Congress, 23rd District 
R. Meier, State Senate, 47th District 
It. Destito, State As$embly, 116ih Dilll ict 
R. Eannace, County of Oneida 
START 

POLREPNO. S 

IT. BACKGROUND 

Site No.: 
Delivery Order No.: 
RellPUIIlle AaLhority: 
ERNSNo.: 
CERCLIS No.: 
NPLStatus: 
Action Memo Status: 
Start Date: 
Demobilization Date: 
Completion Vate: 

S7 
2101-02-010 
CERCLA 
N/A 
NYDOO2249S63 
Non-NPL 
APproved on 9/26197 
9130/97 
N/A 
N/A 

- ---_. 
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FROM BOSSERT MFG A-IONE NO. : 3157341322 . 

In. SITE INFORMATION 
,"'':. ) , 

A. Incident Categon 

r.F.RCLA incident catel/ory: Inactive Production Facility 

B. - SHe Dmdptlon 

. :: 

The Bossert Manufacturing 'Site (Site) is an abandoned pr",dllction facility located at 
1002 Oswego Street in the City ofUtica,.Oneida County. New York. The Bossen 
facility was used for the stampirig, weldment, and fabrication of sheet metal items 
~uch a~ brake backing pl"to~ Qnd 3tCoJ floor gt'ntes f7om. 1896 until the mid 1980·s. 
During its operatiori, PCB oils were utilized in transfon,,!,' s Md in hydraulic presses 
used in the manutacturing process. As a result of past. ,''-'itiiufacturing practices and 
5aIvage operations at the site. interior surfaces on flQOr, R.nd walls of the facility, as 
well as machinery and other structures within the building; ll".(:ame contaminated with 
PCBs. . - . 

ChKCLA funds have been activated to abate the thr .... fll 1.0) public safety and the 
envU-o!llllcot. Activity will include the off-site disposal or "pproximetely 3,500 cubic 
yards of PCB contaminate debris, asbestos abatement., o1/>.('(,nr.io.IUination of mechanical 
iUld hydraulic preQQea, and the partial. demolition/~ho)rin::. "f R buildine. 

" 

For a more detailed description, see N!J:ep No. 1 (Initilll). 

:." . ~. t 
. ' 

IV. : REspmisE INFORMATION . .. 
" . " . 

Situation . ' . 
. 1 . - . 

1. Removal ActloDS to Date 

\0/27/97 -10131/97; A small office trailer was d~livered To) site on October 27. The 
L1 tlilcl will be occupied by the site security SUl1J'd wh",,, 3itc work ~ not being 
conducted. Transportation and clispo5al (T&D) ofPQ:B 'contaminated debris pcgan 
during this time period. Seven truckloads of PCB ('.(lntaminated debris With a 
comhined volume of 195 cubic yards were transported I,f!' ;;ite and disposed of at a 
permitted Iand£llJ. One kCrosene tank and onc diesel tank were <:I~livered and lilled 
with fuel on October 30: The t.1llks will be u~ for, the relWling of equipment 
throughout site activities. The.ERRs contractor utilized sand previously delivered to 
site to construct a secondary contalnmem system around the kerosmc al1\1 \Iicsd rud 
tanks. One Tol!-off.dumpster of salvageable steel and scrap metal was ~emoved from 
site 011 October 31 .: Recovered funds will be readmirii,t~roo into the ERRS project 
ceiling. 
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2. Enfortement 

The PRP Search for the site has been initiated and enfulI;~"' !:"~ efforts ale continuing. 

B. Plaolled Removal Actions 

ERCS will continue lowout CUld r&D of PCB contamin"I",J debris during the week 
of November 4. ERCS will also begin loadout of PCB \»Tltaminated kiln dust and 
spent carbon. 

C. Key Isluel 

N/A 

V. COST INFORMATION AS OF NOVEMBER 3, 1997 • 

ERCS Contractor 
START Contractor Costs 
Intramural Costs 

TOTAL 
Project Ceiling 
Percent of Project Funds RelllaiuiulS 

$ 

$ 
$ 

1,826,273 
128,724 
206484 

7.,161,4Rl 

5,990,000 
63.9''/0 

The above aCCollnting of expenditures is _n Mt.im$tt.p. hlll\P.d on figure~ known to the OSC at 
the time this report was written. Th~ cost accounting provided in this report does not 
necessarily reprelSeJll 1111 eXllcl I1IVJl~ltu y Iiguu: which the goverwllent may indudc in any 
claim for cost recovery. 

VI. DISPOSITION OF WASTES 

. . . ....... ~ ......... ~- .. , 

PCB Comamlmttcd l?S cubic yards Comolid.tcd II: LandflU.d f:h<:mioal W .... Management 
debris Covertd Model (;,Iy. N Y 

PCB Kl111l1u~1 &. 0 ~ c=o~ & LalI4ilIJcd C':h<:mic61 Waste MIIIIOjI'''''''' 
__ ____ .L .~~~~., NY 
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